

ARP_ Action Plan_ *Making Languages Visible*_ 2025-26_ UAL_ PG Cert AP

Action	When
Issue Ethical Action Plan (EAP) to PG Cert Supervisors	3 rd October 2025
Address points on EAP and return to PG Cert Supervisors	October 2025
Issue EAP to Course Leaders (CLs) and Line Manager (LM) Jon Randall Language Centre	October 2025
Once all CLs and LM have agreed for me to proceed – Brief students about the action research project – with slides in Language Development (LD) sessions with the 6 PG FBS groups selected.	October 2025
Implement the intervention across courses as appropriate – x 2 to 3 sessions (the intervention formed 10-15 min activity in 90 min lesson)	October 2025
Design Research tool – Interview/ Questionnaire (+survey) -	October 2025
Seek agreement from CLs to issue Questionnaire (+survey)	October 2025
Issue MS Form Questionnaire to 6 groups via Moodle announcement	November 2025
Organize ad hoc x 4 interviews	November 2025
Analyse data – data reduction – thematic analysis	December 2025
Create draft sides for presentation – seek feedback from colleagues and PG Cert crit friends	December 2025
Finalize Pres and x 8 Blog posts	January 2026
Summative Presentation	16 th January 2026

<i>Evaluation – with peers and Language Development + wider Library Service + Contacts in colleges</i>	<i>Spring 2026</i>
<i>Implement second cycle of project</i>	<i>Spring 2026?</i>

NB Some activities planned in the Ethical Action plan – e.g. Translanguaging Zines – were not implemented – this was due to operational issues with activities in Language Development sessions resulting from demands and constraints of course direction.

However, these activities may form part of innovations withing the future cycle of the project.